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Meeting Minutes Transmittal - Approved

Unit Managers’ Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held August 9, 1993
From 8:00 to 9:00 a.m.

(030

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.
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/,%«/////442? Date:_ 7- 7- 7 3

Randall N. Krekel, Unit Manager, RL

NOT PRESENT
Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

M Date: ﬂ-—?-— 93

enggang Ma, Unit Manager, Washington State Department of Ecology

200 West Area Ash Pit Demolition Site Closure Plan, WHC Concurrence

( i?i& Q Z@él /Z//T . Date:;?/7/§’%
Fred A. Ruck III, Contractor Représentative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commiiments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Action Items
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Attachment 1
Unit Managers’ Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington
Meeting Held August 9, 1993
From 8:00 to 9:00 a.m.
Agenda

Approval of Past UMM Minutes

Status Action Items
-No open action items

Status Closure Activities
-Status of NOD Comments Response Table

New Business

Set Next Meeting Date
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Attachment 2

Unit Managers’ Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held August 9, 1993
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements
1. Approval of Past UMM Minutes

The July 13, 1993, Unit Managers’ Meeting Minutes were reviewed and
signed by the Unit Managers.

2. Status Action Items:
-No Open Action Items

There was no discussion.

3. Status Closure Activities:
-Status NOD Comments (On Schedule)

Ecology (J. J. Wallace) received the Notice of Deficiency (NOD) Response
Table from RL on June 30, 1993. The NOD response table comments from
Ecology are due to RL, September 28, 1993. However, since Ecology has
assigned a new unit manager to the Ash Pit Closure Plan, the response
date may be delayed.

4. New business:
-Data Quality Objectives

A seminar illustrating the Data Quality Objectives (DQO) process, using
the 200 West Area Ash Pit Demolition Site and the Hexone Storage and
Treatment Facility has been proposed for August 25-26, 1993. RL

(R. N. Krekel) stated that they would like to have as many people from
Ecology there to observe or to participate as possible in this DQO
process. Ecology (J. J. Wallace) stated she has a time conflict and
asked that the seminar be rescheduled. RL (R. N. Krekel) stated that
the schedule will be reviewed and notification of the meeting details
will be forthcoming.

Ecology (J. J. Wallace) stated that Ecology RCRA Permit Section has just
hired a new unit manager (Fenggang Ma) who will be taking over all three
of the demolition sites (Ash Pit, 218 E-8, and HPADS). Ecology

(J. J. Wallace) stated that she didn’t know if the new unit manager
could complete the review of the NOD response tables by the end of
September, therefore some additional shuffling of schedules may occur.
This topic will be discussed in the September Unit Managers Meeting.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for September 7, 1993 8:00-
10:00 a.m. Richland, WA.



Attachment 3

Unit Managers’ Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held August 9, 1993
From 8:00 to 10:00 a.m.
Attendance List
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Attachment 4

Unit Managers’ Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held August 9, 1993
From 8:00 to 9:00 a.m.

Action Items

Action Item # Description
08-09-93: No action items resulted from this meeting.



Distribution

J. M. Augustenborg RL R3-80
J. K. Bartz GSSC A4-35
R. E. Bolls WHC N3-13
R. C. Brunke WHC H6-23
R. M. Carosino RL A4-52
D. L. Duncan EPA HW-106
D. M. Korematsu-Olund WHC H6-23
K. E. Knox WHC H6-24
R. N. Krekel RL A5-15
F. Ma Ecology-Kennewick
P. J. Mackey WHC B3-15
R. D. Pierce WHC N3-13
T. J. Powel] MACTEC R3-82
S. M. Price WHC H6-23
M. R. Romsos WHC N3-11
F. A. Ruck III WHC H6-23
W. A. Skelly WHC H6-03
J. J. Wallace Ecology-Kennewick
J. L. Waite WHC B2-35
GHL/RCRA File WHC H6-23

ADMINISTRATIVE RECORD: 200 West Area Ash Pit Demolition Site Closure Plan,
T-2-2 [Care of EDIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution 1ist to Kym Tarter (H6-23), 376-4701.
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